
ID Task Name Duration Start Finish
1 Pre-Bid Meeting 1 day Tue 8/10/99 Tue 8/10/99

2 Prepare Preliminary Draft Work Plans 70 days Wed 8/11/99 Tue 11/16/99

3 Review of Preliminary Draft 11 days Wed 11/17/99 Wed 12/1/99

4 Revise and Submit Draft Plans 11 days Thu 12/2/99 Thu 12/16/99

5 Review of Draft Plans 32 days Fri 12/17/99 Mon 1/31/00

6 Public Comment Meeting 1 day Wed 1/5/00 Wed 1/5/00

7 Revise and Submit Final Plans 11 days Tue 2/1/00 Tue 2/15/00

8 Review Final Plans 11 days Wed 2/16/00 Wed 3/1/00

9 Plan Approval 0 days Wed 3/1/00 Wed 3/1/00

10 Field Operations 114 days Mon 4/3/00 Thu 9/7/00

11 Mobilization and Temporary Facilities 5 days Mon 4/3/00 Fri 4/7/00

12 Onsite RAD Training 1 day Tue 4/4/00 Tue 4/4/00

13 Install Erosion and Sediment Controls 5 days Wed 4/5/00 Tue 4/11/00

14 RAD Survey Shelter 204 2 days Wed 4/5/00 Thu 4/6/00

15 Second Public Meeting 1 day Wed 4/12/00 Wed 4/12/00

16 Excavation Area Topo Survey 2 days Wed 4/12/00 Thu 4/13/00

17 Excavation Area RAD Survey and Sampling 5 days Fri 4/14/00 Thu 4/20/00

18 Dismantle Front Bay-Shelter 202/206 5 days Fri 4/14/00 Thu 4/20/00

19 Dismantle & Decontaminate Shelter 204 20 days Fri 4/14/00 Thu 5/11/00

20 Excavate Soils in Exclusion Zone 55 days Fri 5/12/00 Thu 7/27/00

21 Third Public Meeting 1 day Tue 8/1/00 Tue 8/1/00

22 Excavate Drainage Ditch Area 10 days Fri 7/28/00 Thu 8/10/00

23 FSS of Exclusion Zone 5 days Fri 7/28/00 Thu 8/3/00

24 FSS of Drain Ditch & CMP & W539 Area 3 days Fri 8/11/00 Tue 8/15/00

25 Review and Analyze Survey Results 16 days Fri 8/4/00 Fri 8/25/00

26 Backfill Excavation 14 days Mon 8/14/00 Thu 8/31/00

27 Demobilization 5 days Fri 9/1/00 Thu 9/7/00

28 Third Public Meeting 1 day Mon 10/2/00 Mon 10/2/00

29 Prepare Preliminary Draft Final Report (FR) 43 days Wed 8/16/00 Fri 10/13/00

30 Review of Preliminary Draft FR 15 days Mon 10/16/00 Fri 11/3/00

31 Revise and Submit Draft FR 11 days Mon 11/6/00 Mon 11/20/00

32 Review Draft FR 32 days Tue 11/21/00 Wed 1/3/01

33 Revise Final FR 11 days Thu 1/4/01 Thu 1/18/01

34 Submit Final FR 1 day Fri 1/19/01 Fri 1/19/01
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